

Stakeholder reporting and data updating redesign

Progressing from hateful, horrible, no good,
very bad manual efforts to an automated,
audience-ready pipeline, and restful nights

Dx portfolio timeline — July 2026

Phase 1 & 2

Phase 3

Milestone

Reg submission


Market access

			2024				2025				2026				2027				2028				2029										
			Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4							
Segment A	Product A Platform 1 · \$0.2M · INV-0001	1	# Frontrunner				Phase 3: Clinical validation				★ Reg sub				◆ Recommendation				▮ Market access														
	Product B Platform 2 · \$1.8M · INV-0002	1					Phase 3: Global clinical val.				★ Reg sub				◆ Submission accepted								SG										
	Product C Platform 1 · \$1.0M · INV-0003	3									Phase 1: Feasibility		Phase 2: Design & dev.		Phase 3: Analytical & clinical val.				★ Reg sub				▮ Approved										
	Product D Platform 3 · \$2.4M · INV-0004	4	# Frontrunner				Phase 3: Analytical & clinical val.				★ Reg sub				◆ Approved				▮ Market access														
	Product E Platform 2 · \$10.1M · INV-0005		Product E test development on pause																								Paused funding						
	Product F Platform 1 · \$1.7M · INV-0006						Phase 1: Assay feasibility		Phase 2: Design & development				Phase 3: Analytical & clinical val.				★ Reg sub				◆ Approved				▮								
	Product G Platform 3 · \$8.5M · INV-0007	2	#				Phase 1: Assay feasibility				Phase 2: Design & dev.				Phase 3: Clinical val.				★ Reg sub				SG				▮ Market access						
	Product H Platform 2 · \$1.0M · deprioritized						Phase 1: Feasibility				Phase 2: Design & dev.				Phase 3: Clinical val.				◆				Project on hold; deprioritized										
	Product I Platform 1 · \$5.5M · discontinued						Phase 1: Feasibility		Phase 2: Design & development				Phase 3: Analytical & clinical val.				★				Discontinued funding; timelines too long												
	Product J Platform 3 · \$1.8M · INV-0008	1									Phase 2: Design & dev.				◆				Phase 3: Analytical & clinical val.				★ Reg sub				SG				▮ Market access		
Segment B	Product K Platform 2 · \$2.1M · INV-0009										Phase 0: Proof of concept				Phase 1: Feasibility				◆				POC instrument				▮ Approved						


Qualitative summaries of projects that EDGE actively tracks product development and commercialization

	PST	Use Case	Partner	PO	Invest ID	Grant (\$)	Product Type	Project	Current Phase	Signed GACA	ITPP	cTPP	IPDP	Dev Status	PTRS	2024				2025				2026				2027				2028				Timeline submitted
																Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	
1	Area 1	Near POC (MTB only)	Lumira/Roche	Jennifer	INV-032700	10.2M	Near POC	TB Nucleic Acid Test	Phase 3		☒	☒	☒	Paused	0.20																	N/A				
2	Area 2	HPV	Sherlock	Jennifer	INV-063048	1.3M	Near POC	Veros instr-free HPV	Phase 1	☒	☒	☐	☐	Completed	0.35																	8/4/2025				
2	Area 2	HPV	Aptitude	Jennifer	INV-063153	1.5M	Near POC	Metrix-Atila HPV	Phase 0	☒	☒	☐	☐	Completed	0.35																	N/A				
2	Area 2	Multiplex STI	Pluslife	Jennifer	INV-069279	1.5M	Near POC	MiniDock STI (CT/NG/TV)	Phase 3	☒	☒	☒	☒	Delayed	0.82																	1/6/2026				
2	Area 2	Syphilis	Chembio	Keerthi	INV-079080	1.5M	Near POC	Adult/Congenital Rapid	Phase 3	☐	☒	☒	☒	On Track	0.65																	11/8/2025				
2	Area 2	Multiplex STI	Rapidemic	Jennifer	INV-092827	2.7M	Near POC	Rapidetect CT/NG POC	Phase 2	☐	☒	☐	☐	On Track	0.35																	11/25/2025				
2	Area 2	Syphilis	Detact	Jennifer	INV-094680	2.5M	RDT	VIPER SpiroCheck Blood	Phase 3	☐	☒	☐	☐	On Track	0.35																	2/11/2026				
2	Area 2	Multiplex STI	Aptitude	Jennifer	INV-079253	2.0M	Near POC	Metrix STI (CT/NG/TV)	Phase 3	☒	☒	☒	☒	On Track	0.75																	2/19/2026				
2	Area 2	Syphilis	Detact	Jennifer	INV-077048	4.1M	Near POC	VIPER Assay + DeNIRO	Phase 2	☒	☒	☒	☒	On Track	0.60																	3/19/2026				
2	Area 2	Multiplex STI	Aptitude	Jennifer	INV-065040	1.7M	Near POC	Metrix GUD Panel	Phase 3	☒	☒	☒	☐	Paused	0.60																	N/A				
3	Area 3	CD4 Count	Accubio	Keerthi	INV-080753	1.0M	RDT	VISITECT V2 CD4 Adv	Phase 2	☒	☒	☐	☒	Delayed	0.45																	4/6/2026				
3	Area 3	Central Lab Viral Ld	Livzon	Keerthi	INV-092140	1.5M	Closed	Pathvizon A1+ Closed	Phase 2	☐	☒	☐	☒	On Track	0.60																	1/14/2026				
3	Area 3	CD4 Count	Accesso Biotech	Keerthi	INV-081070	2.9M	Near POC	VITA CD4 POC System	Phase 1		☒	☐	☒	On Track	0.60																	2/6/2026				
3	Area 3	nPOC Viral Load	Livzon	Keerthi	INV-092140	1.5M	Near POC	M1 POCT Platform	Phase 1		☒	☐	☒	On Track	0.60																	N/A				
3	Area 3	Centrat Lab Viral Ld	Huwel	Amrita	INV-093604	1.0M	Open PCR	Quantiplus HIV-1 VL	Phase 2	☐	☒	☐	☒	On Track	0.60																	3/3/2026				
3	Area 3	nPOC Viral Load	AltraTech	Keerthi	INV-088958	492.4K	Near POC	UbiHealth	Phase 1		☒	☐	☒	On Track	0.25																	3/23/2026				
4	Area 4	Pf (HRP2 Deletion)	PATH	Jennifer	INV-071824	4.5M	RDT	STANDARD Q hs-Mal	Phase 3		☒	☐	☒	Delayed	0.86																	2/18/2026				
4	Area 4	Pv/Pf	PATH	Jennifer	INV-071824	-	RDT	STANDARD Q hs-Mal	Phase 3		☒	☐	☒	Delayed	0.86																	2/18/2026				
4	Area 4	pLDH	Wondfo	Jennifer	INV-088384	500.0K	RDT	Sensitive pLDH test	Phase 3	☒	☒	☐	☒	On Track	0.75																	11/7/2025				
4	Area 4	Pf (HRP2 Deletion)	PATH	Jennifer	INV-071824	-	RDT	PARADIGM Program	Phase 3		☒	☐	☒	On Track	0.75																	2/18/2026				
4	Area 4	Pv/Pf	PATH	Jennifer	INV-071824	-	RDT	PARADIGM Program	Phase 3		☒	☐	☒	On Track	0.75																	2/18/2026				
5	Area 5	Sepsis	Bigtec Labs/Molb	Chitra	INV-069378	3.9M	Near POC	POC Mass Spec	Phase 0	☐	☐	☒	☒	Delayed	0.35																	2/10/2026				
5	Area 5	Vector-borne	Huwel	Amrita	INV-092595	1.5M	Near POC	Cubo 3-plex fever pnl	Phase 1	☐	☒	☒	☒	Delayed	0.35																	3/3/2026				
5	Area 5	Anemia	Achira	Chitra	INV-078560	1.0M	Near POC (IA)	Anemia Panel	Phase 1	☐	☒	☒	☒	On Track	0.35																	3/20/2026				
5	Area 5	Diabetes	Achira	Chitra	INV-078560	927.9K	Near POC	HbA1c LFA POCT	Phase 1	☐	☒	☒	☒	On Track	0.35																	3/20/2026				
6	Area 6	Nutrition	Achira	Amrita	INV-081476	902.2K	Closed (IA)	9 Plex Micronutrients	Phase 1	☐	☒	☒	☒	On Track	0.35																	3/20/2026				
5	Area 5	Novel Rgnt+Cons	Cytiva	Keerthi	INV-044373	6.3M	Materials	Next Gen Lat Flow Nitro	Phase 2	☐	☐	☐	☐	Delayed	0.45																	3/26/2026				
5	Area 7	Measles	IDP/Diatropix	Keerthi	INV-065958	2.7M	RDT	SURUA Measles IgM	Phase 3		☒	☐	☒	On Track	0.75																	2/24/2026				
5	Area 8	Surveillance	Huwel	Amrita	INV-092180	1.0M	Open PCR	GI Multiplex panel	Phase 1		☒	☒	☒	On Track	0.35																	3/3/2026				
5	Area 9	Surveillance	Huwel	Amrita	INV-093603	1.0M	Open PCR	WES Panel Open PCR	Phase 1		☒	☒	☒	On Track	0.35																	3/3/2026				
6	Area 10	LF	Quinnipiac Unive	Jill	INV-054998	142.6K	Near POC	Field ready mPOC	Phase 0		☒	☐	☒	On Track	0.25																	N/A				
6	Area 10	Onchocerciasis	Bioaster-DCN	Jill	INV-054997	1.9M	RDT	Oncho Biplex RDT	Phase 1		☒	☐	☐	Completed	0.35																	N/A				
6	Area 10	Schistomiasis	FIND	Jill	INV-024908	1.5M	RDT	Schisto CAA RDT	Phase 3		☒	☐	☐	Completed	0.60																	N/A				

Current state



Solution design



[https://814-testing-edge-
554130065274069.9.azure.databricksapps.com/](https://814-testing-edge-554130065274069.9.azure.databricksapps.com/)